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1o START OF FINAL ASSEMBLY OF FIRST [:::::::]DEIAYED UNTIL
TUESDAY, JULY 2, PENDING RECEIPT OF TWO BASIC ITEMS FROH VENDORS,
NAMELY STRUCTURE CROSS PANELS AND MAIN OBLIGUE BEARING, ALL

 OTHER PARTS. AND SUB-ASSYS ARE IN STORES AVAITING FINAL ASSEMBLY.

2. DUE TO REPEATED SETBACK OF v&uoon DELIVERY DATESQ COMPLET ION -

OF FIRST UNIT NOW SCHEDULED FOR 3| JULY.
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